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December 21, 2022 
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Presentation Outline 
• Project Background, Summary, and Construction 

Schedule 
• Requested Permits and Approvals Status 
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Project Background, Summary, 
and Construction Schedule 
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Vicinity Map 
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Proposed Restoration 
Key Elements 
• Applicant: Port of Stockton 

and Rich Island Duck Club 
• Project Size: 30 acres 
• Volume of material moved: 

38,200 cubic yards 
• Construction Schedule: 

– Contingent upon permit 
approvals and conditions 

– 2-month duration during 
summer 2023 

– One construction season 
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Requested Permits and 
Approvals Status 
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Anticipated Permits and Approvals Status 
Agency Approval Status 

U.S. Army Corps of 
Engineers (USACE) 

Clean Water Act 
Section 404 Permit 

(Nationwide Permit 27) 

Application submitted in September 2022; 
ongoing discussions with USACE project 
manager. 

U.S. Fish and 
Wildlife Service 

(USFWS) 

Section 7 Endangered 
Species Act Consultation 

Informal Consultation initiated on 
November 29, 2022. While USACE initiated 
informal consultation, USFWS has indicated 
that it will proceed with formal consultation. 

Office of Historic 
Preservation 

Section 106 National 
Historic Preservation Act 

Compliance 

USACE requested a new cultural resources 
assessment. Anchor QEA archaeologist is 
drafting report and we anticipate to submit 
the report before end of December 2022. 

Port of Stockton 
California Environmental 

Quality Act (CEQA) 
Compliance 

Documentation supporting CEQA 
compliance underway. 
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Anticipated Permits and Approvals Status (cont.) 
Agency Approval Status 

San Francisco Bay 
Regional Water 
Quality Control 

Board (SFRWQCB) 

Section 401 Water 
Quality Certification/ 

Waste Discharge 
Requirements 

Application submitted in September 2022; 
notice of incomplete application from 
SFRWQCB received on December 15; draft 
response letter anticipated to be submitted 
in January. 

Bay Conservation 
and Development 

Commission (BCDC) 

Marsh Development 
Permit 

Application submitted in September 2022; 
response to BCDC incomplete letter 
submitted in December 2022. 

Delta Stewardship 
Council 

Consistency 
Determination 

Obtained in December 2022. 
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Questions/Discussion 


