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BCDC Enforcement Committee Meeting 
Update on Enforcement Case No. ER1990.026 
Simmons Island Habitat Restoration Project 

June 21, 2023 
Simmons Island Habitat Restoration Project 



Presentation Outline 
• Project Background, Summary, and Construction 

Schedule 
• Requested Permits and Approvals Status 
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Project Background, Summary, 
and Construction Schedule 

Simmons Island Habitat Restoration Project 3 



Vicinity Map 
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Proposed Restoration 
Key Elements 
• Applicant: Port of Stockton 

and Rich Island Duck Club 
• Project Size: 30 acres 
• Volume of material moved: 

38,200 cubic yards 
• Construction Schedule: 

– Contingent upon permit 
approvals and conditions 

– 2-month duration during 
summer 2024 

– One construction season 
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Requested Permits and 
Approvals Status 
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Anticipated Permits and Approvals Status 
Agency Approval Status 

U.S. Army Corps of 
Engineers (USACE) 

Clean Water Act 
Section 404 Permit 

(Nationwide Permit 27) 

Application submitted in September 2022; 
ongoing discussions with USACE project 
manager, site visit conducted on June 15, 
2023. 

U.S. Fish and 
Wildlife Service 

(USFWS) 

Section 7 Endangered 
Species Act Consultation 

Informal Consultation initiated on 
November 29, 2022. USFWS indicated that it 
would proceed with formal consultation. 
Biological Opinion was issued on May 24, 
2023. 

Office of Historic 
Preservation 

Section 106 National 
Historic Preservation Act 

Compliance 

USACE requested a new cultural resources 
assessment. Anchor QEA archaeologist 
submitted the report on December 23, 2022. 

Port of Stockton 
California Environmental 

Quality Act (CEQA) 
Compliance 

CEQA compliance completed on June 15, 
2023. 
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Anticipated Permits and Approvals Status (cont.) 
Agency Approval Status 

San Francisco Bay 
Regional Water 
Quality Control 

Board (SFRWQCB) 

Section 401 Water 
Quality Certification/ 

Waste Discharge 
Requirements 

Application submitted in September 2022; 
notice of incomplete application from 
SFRWQCB received on December 15; 
response letter submitted on January 30. 
Meeting held with SFRWQCB and BCDC on 
March 1 to discuss additional questions. 

Bay Conservation 
and Development 

Commission (BCDC) 

Marsh Development 
Permit 

Application submitted in September 2022; 
response to BCDC incomplete letter 
submitted in December 2022. Meeting held 
with SFRWQCB and BCDC on March 1 to 
discuss additional questions. 

Delta Stewardship 
Council 

Consistency 
Determination 

Obtained in December 2022. 
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Questions/Discussion 


